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Activity 01M 

Activity 01M Initiate Project 
 

RESPONSIBLE PARTIES 

TASK 
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� Kick off Meeting X X X X 

� Verify Project Limits X X   

� Public Involvement X  X  

� Submit Request form for PDBS Setup  X  X 

� Status Project in ePM X    

� Request Environmental Clearances X    

� Identify Safety/Guardrail Issues  X   

� Request Traffic & Safety Clearance X    

� Request Risk Assessment X    

     

 
Kick off Meeting 
The Project Manager determines what functional units will be involved in the design and 
construction of the project.  The Project Manager holds a kickoff meeting with the members 
of the team to develop and approve the project charter, scope, schedule, budgets, and 
communication plan. 
 
Verify Project Limits 
The Project Manager works with the Region Pavement Engineer and/or Maintenance 
Engineer to confirm the project limits.  The Highway Reference Manual may be used.  
Remember to consider on/off ramps, intersections, etc. 
 
Public Involvement 
The Project Manager talks with the Region P.I.C. to see if there may be any special needs 
with potentially impacted customers.  
 
Submit Request form for PDBS Setup 
The Designer submits request to Central Construction for project to be set up in PDBS. 
 
Status Project in ePM 
The Project Manager updates ePM schedule, budget, and resource information. 
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Activity 01M 

Request Environmental Clearances 
The Project Manager contacts the Region Environmental Engineer to request all necessary 
environmental clearances. 
 
Identify Safety/Guardrail Issues 
The Designer reviews project limits to identify any safety issues or needed guardrail repairs 
or updates. 
 
Request Traffic and Safety Clearances 
The Project Manager contacts State Safety to determine if there are any issues with guardrail, 
attenuators, or pedestrian ramps that need to be addressed. 
 
Request Risk Assessment 
The Project Manager contacts the Risk Management Division to request that the Risk 
Assessment be completed. 
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Activity 03M 

Activity:  03M Develop Roadway Plans 
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�  Pavement Design X  X  

�  Determine Bid Items and Quantities  X   

�  Pedestrian Ramps  X   

�  Guardrail  X   

�  Location Map  X   

�  Special Provisions X X   

�  Typical Section and Details Drawings  X   

�  PDBS Project Input/Engineer’s 
Estimate X X   

 
Pavement Design 
The Project Manager requests Pavement Design from the Region Pavement Management 
Engineer.  The Designer uses the pavement design recommendation in calculating asphalt 
quantities and in determining the types of asphalt which will be used in the project. 
 
Determine Bid Items and Quantities 
The Designer, after receiving the project scope and project limits from the PM, coordinates 
field-gathering efforts to obtain surface areas and items within the project scope.  This 
information is compiled to determine the individual items and quantities on the Engineer’s 
Estimate. 
 
Pedestrian Ramps 
The Designer, using current UDOT standards and resources from Region and State Safety 
personnel, determines need and location of pedestrian ramps that need to be constructed to 
bring road section up to current standards. 
 
Guardrail 
The Designer, using current UDOT standards and resources from Region and State Safety 
personnel, determines need and location of guardrail and attenuation systems to be 
constructed to bring road section up to current standards. 
 
Location Map 
The Designer denotes the location of the project on a map, 8 ½ “ X 11” in size. The area to 
be treated is highlighted and the beginning and ending milepost limits are specified. 
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Activity 03M 

 
Special Provisions 
The Designer rewrites or makes changes or additions to any special provision that is needed 
and unique to the project.  The special provisions are compiled and included in the bid 
package.  The Project Manager will be involved with writing the special provisions, as s/he 
will be aware of any special circumstances that need to be addressed. 
 
Typical Sections & Detailed Drawings 
The Designer drafts drawings, 8 ½ “ X 11” in size.  These drawings explain to all personnel 
involved in the construction of the project how bid items are to be constructed and their 
precise locations. 
 
PDBS Project Input/Engineer’s Estimate 
The Designer inputs the project bid items and quantities into PDBS with the respective 
stations and/or locations, and any special notes that are necessary to further explain the 
quantities and locations of each item.   
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Activity 05M 

Activity:  05M Environmental Clearances 
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�  Write Cultural Clearance Requests X X X  

�  Complete CAT X Form X X   

�  Letter to USFWS (Federal Projects 
Only)    X 

 
Write Cultural Clearance Requests 
Project Manager notifies Region Archaeologist of Pavement Preservation project.  Region 
Archaeologist writes appropriate letters stating there are no impacts. 
 
Complete CAT X Form 
Project Manager requests the Region Environmental Engineer complete the Categorical 
Exclusion Form and obtain all environmental clearance letters that may be necessary. 
 
Letter to USFWS  - For Federal Aid Projects, the State Biologist will write a letter the US 
Fish and Wildlife Service requesting clearance to move forward with the project. 
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Activity 07M 

 
Activity:  07M Public Involvement 

  
RESPONSIBLE PARTIES 

TASK 
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� Talk with Region P.I.C. X X   

� Contact Local Agencies  X   

 
Talk with Region P.I.C. 
Project Manager meets with Region P.I.C. to determine if there may be any special needs that 
should be considered. 
 
Contact Local Agencies 
The Region P.I.C. may contact Local Agencies to inform them of the upcoming project.  The 
Region P.I.C. and Project Manager work with Local Agencies to minimize potential impacts. 
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Activity 09M 

Activity:  09M Final Plan Review 
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�  Assemble Plans and Specifications X X       

�  Review Plans and Specifications X X X X X X X X 

�  Make Revisions X X       

�  Contract Maintenance Project Approval 
Form X        

          

          

 
Assemble Plans and Specifications 
The PM may have the Designer assist them in the assembly of the project package.  The 
project package should contain the roadway plans, typical sections, special provisions and the 
engineer’s estimate.  The package is distributed to the following for review: Region 
Pavement Engineer, Operation/District Engineer, Area Supervisor, Resident Engineer, 
Region Preconstruction Engineer, Region Construction Engineer, Region Traffic Engineer, 
Maintenance Shed Supervisor, Materials Engineer. 
 
Review Plans and Specifications 
Those that have received a project package should review it for completeness and clarity.  
The review may take place in an organized meeting or on an individual’s own time.  During 
the review, individuals make detailed notes of problems/issues that need to be addressed. 
 
Make Revisions 
The Project Manager may work with the Designer to make any necessary corrections, 
revisions, and changes to the plans, specifications, and Engineer’s Estimate based on the 
comments received form the Review. 
 
Contract Maintenance Project Approval Form 
This form is for use by the Maintenance Planning Division and summarizes the entire 
project.  The information on the form includes: Project number; CID; PIN; State or Federal 
funding; what type of funding (Pavement or Structure Preservation, Maintenance or Safety 
Spot Improvement, Code One); Name of Project. 
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Activity 11M 

Activity:  11M Assemble Final Plan Set 
  

RESPONSIBLE PARTIES 

TASK 

PM
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�  Assemble Final Plan Set X X   

      

 
Assemble Final Plan Set 
Project Management Tech follows the Advertising Checklist in assembling all documents 
required in the bid package. 
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Activity 13M 

Activity:  13M Advertise Project 
 

RESPONSIBLE PARTIES 
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�  Produce Contract Documents Package  X   

�  Advertise for Bids  X   

�  Addendum X X   

�  Receive Bids  X   

      

      

 
Produce Contract Documents Package 
Central Construction process and prints the plans and specifications 
 
Advertise for Bids 
Central Construction issues the “Notice to Contractors” which provides a brief description of 
the project and the bid opening date. 
 
Addendum 
Project Manager develops addendum when modifications to the contract documents are 
needed after plans have been distributed to prospective bidders.  Construction Division issues 
addenda to all plan holders, requesting acknowledgement of receipt. 
 
Receive Bids 
Construction Division receives the sealed bids for opening at the designated date and time.  
Project is awarded. 
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